GDAAC Notes for
MODIS Technical Team Meeting (7/22/99)

WEEKLY HIGHLIGHTS:

. MOSS-2 dry run in progress with 48 hours of data
»  PGEO3 v2.1 .0 successfully promoted to Ops
»  Expedited SSIT of PGEO2 LUT update nearly complete
. promotion to Ops scheduled 7/23
«  Chain run (DPREP-PGEO1 -PGE02) successfully tested for 18 hours of S/C data
. Severa 5 minute time segments missing from input data

WEEKLY PLAN:

Complete dry run of MOSS-2 test
Run forma MOSS-2 test

WORKI NPROGRESSANDFUTURE

Synchronization of MODAPS generated metadata with ECS baseline metadata for successful archival of MODAPS produced data
products at the DAACs

ECS-SYSTEM STATUS: YELLOW

e Drop 4PY in TS 1 and OPS modes
» Drop5Ainstaled in TS2, checkout in progress

Mode PGE Name Delivered | Integrated | Chained | Ops Ready] Launch Ready| State Notes

ops | PGEO1 v2.1.1 5/21/1999 | 5/27/99 | 6/16/1999 | 6/17/1999 Expected G | Launch Version

OPS | PGEO2v2.1.5 4/30/1999 | 5/10/99 | 6/16/1999 | 6/17/1999 Expected G | MOSS-2 dry run version

Ops | PGEO3 v2.1.0 4/30/1999 | 6/23/99 | 6/24/1999 | 7/12/99 | Expected | G |

Test PGEO2 v2.1.6 7/16/99 7/19/99 Expected G | MOSS-2 forma version

Test PGE02 v2.2.0 6/3/1999 6/21/99 612411999 Expected G | Launch Version?

Test PGEO3 v2.4.1 6/17/1999 Expected G | Launch Version; ESDTs needed

| Test | PGE71 v2.0.2 | 71711999 | | | | Expected | G| ESDT from ECS in Drop 5A




